




Licitación:
Cliente:
Contratista:
Hoja:

SUBPROYECTO A2 TRAMO I - RÍO LACRAMARCA
OHLA
CONSORCIO CHAQUICOCHA
HISTOGRAMA DE EQUIPOS



Fecha: 20/10/2023
Revisión: 0

MANO DE OBRA	1-Nov-23	1-Dic-23	1-Ene-24	1-Feb-24	1-Mar-24	1-Abr-24	1-May-24	1-Jun-24	1-Jul-24	1-Ago-24	1-Set-24	1-Oct-24	1-Nov-24	1-Dic-24	1-Ene-25	1-Feb-25	Max
CAPATAZ	1	5	5	5	5	7	7	7	7	7	7	7	7	5	5	1	7
OFICIAL	1	2	2	2	2	3	3	3	3	3	3	3	3	3	2	1	3
OPERARIO	2	8	8	8	8	11	11	11	11	11	11	8	8	8	8	2	11
PEON	5	20	30	30	30	30	30	35	35	35	35	35	30	30	20	5	35
CUADRADOR/VIGÍA	1	3	3	3	3	3	3	3	3	3	3	3	3	3	3	1	3
TOPOGRAFO	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	1	2
OP. NIVELADOR	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
AYUDANTE DE NIVELADOR	1	3	3	3	3	3	3	3	3	3	3	3	3	3	3	1	3
AYUDANTE DE TOPOGRAFO	1	3	3	3	3	3	3	3	3	3	3	3	3	3	3	1	3
TOTAL PERSONAL	14	47	57	57	57	63	63	68	68	68	68	65	60	58	47	14	68




Licitación:
Cliente:
Contratista:
Hoja:

SUBPROYECTO A2 TRAMO I - RÍO LACRAMARCA
OHLA
CONSORCIO CHAQUICOCHA
HISTOGRAMA DE EQUIPOS

Fecha: 20/10/2023
Revisión: 0

EQUIPOS LINEA BLANCA	1-Nov-23	1-Dic-23	1-Ene-24	1-Feb-24	1-Mar-24	1-Abr-24	1-May-24	1-Jun-24	1-Jul-24	1-Ago-24	1-Set-24	1-Oct-24	1-Nov-24	1-Dic-24	1-Ene-25	1-Feb-25	Max
Camión Volquete (15 m3)	15	25	25	25	25	25	25	20	20	20	20	20	20	15	15	15	25
Camión Volquete Roquero (15 m3)	5	15	15	15	15	15	15	10	10	10	10	10	10	10	10	5	15
Camión Baranda 3 TON	1	1															1
Camión Cisterna 4x2 400 HP Agua (5000 gal)	2	3	3	3	3	3	3	3	3	3	3	3	3	3	3	2	3
Camión Grua	1	1															1
Camión Plataforma 4x2 122 HP	1														1		1
TOTAL DE EQUIPOS	23.00	44.00	43.00	43.00	43.00	43.00	43.00	33.00	33.00	33.00	33.00	33.00	33.00	28.00	28.00	22.00	164.01




Licitación:
 Cliente:
 Contratista:
 Hoja:

SUBPROYECTO A2 TRAMO I - RÍO LACRAMARCA
OHLA
CONSORCIO CHAQUICOCHA
HISTOGRAMA DE EQUIPOS

Fecha: 20/10/2023
Revisión: 0

EQUIPOS LINEA AMARILLA	1-Nov-23	1-Dic-23	1-Ene-24	1-Feb-24	1-Mar-24	1-Abr-24	1-May-24	1-Jun-24	1-Jul-24	1-Ago-24	1-Set-24	1-Oct-24	1-Nov-24	1-Dic-24	1-Ene-25	1-Feb-25	Max
Cargador Frontal 195 HP	1																2
Cargador Sobre Llanas DE 200-250 HP	1	2	2	2	2	2	2	2	2	2	2	2	1	1	1		2
Excavadora Sobre Oruga 260 HP	2	10	10	10	10	10	10	10	10	10	10	10	10	8	2	1	10
Excavadora Sobre Oruga 320			1	1	2	2	2	2	2	2	2	1					2
Motoniveladora 185 HP	1	3	3	3	3	4	4	2	2	2	2	2	2	2	2	1	4
Retrocargador 58 HP	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Rodillo Vib. Liso Autopropulsado 135 HP 12 TM	1	3	4	4	4	4	4	2	2	2	4	4	4	4	3	1	4
Tractor S/Orugas (D6T) - 180 HP	1	4	4		4	4	4	4	4	4		4	4	4	4	1	4
Excavadora + Martillo hidráulico													1	1			2
TOTAL DE EQUIPOS	8.00	25.00	25.00	25.00	26.00	27.00	27.00	23.00	23.00	23.00	25.00	24.00	23.00	21.00	13.00	5.00	164.01



Licitación: SUBPROYECTO A2 TRAMO I - RÍO LACRAMARCA
 Cliente: OHLA
 Contratista: CONSORCIO CHAQUICOCHA
 Hoja: HISTOGRAMA DE EQUIPOS

Fecha: 20/10/2023
 Revisión: 0

RECURSOS INDIRECTOS	1-Nov-23	1-Dic-23	1-Ene-24	1-Feb-24	1-Mar-24	1-Abr-24	1-May-24	1-Jun-24	1-Jul-24	1-Ago-24	1-Set-24	1-Oct-24	1-Nov-24	1-Dic-24	1-Ene-25	1-Feb-25	Max
Camioneta 4x4	3	6	6	6	6	6	6	6	6	6	6	6	6	6	6	3	6.00
Coaster (28 Pasajeros)-Transporte Interno	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	1	2.00
Sprinter	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1.00
Cisterna de Combustible	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1.00
TOTAL	6.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	10.00	6.00	140.00

