CONSORCIO LIBERTAD CURVA "S" DE AVANCE DE OBRA

Villalva S.AC & ELIY S.AC,

PERIODO

DESCRIPCION SEM N°01 SEM N°02 SEM N°03 SEM N°04 SEM N°05 SEM N°06 SEM N°07 SEM N°08 SEM N°09 SEM N°10 SEM N°11

COosTO S/ 223,323.27 | S/ 856,249.36 | S/ 751,755.33 | S/  862,500.35 | S/  720,655.98 | S/ 654,769.94 | S/ 466,046.20 | S/ 490,243.89 | S/ 452,751.91 S/ 417,215.87 [ S/ 113,481.35
COSTO ACUMULADO S/ 223,323.27 | S/ 1,079,572.63 | S/ 1,831,327.96 | S/ 2,693,828.31 | S/ 3,414,484.29 | S/ 4,069,254.23 | S/ 4,535,300.43 | S/ 5,025,544.32 | S/ 5,478,296.23 [ S/ 5,895,512.10 | S/ 6,008,993.45
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