CURVAS - HH
CLIENTE. OHLA
AJANI SAC
PROYECTO SUB PROYECTO A3 AJANI
INICI 2/05/2023
2/12/2023
s1 S2 3 sS4 S5 S6 s7 S8 s9 510 s11 512 513 s14 $15 516 517 518 519 520 s21 S22 523 S24 525 526 s27 528 529 $30 531 $32
24/04/2023 1/05/2023 8/05/2023 15/05/2023 22/05/2023 29/05/2023 5/06/2023 12/06/2023 19/06/2023 26/06/2023 3/07/2023 10/07/2023 17/07/2023 24/07/2023 31/07/2023 7/08/2023 14/08/2023 21/08/2023 28/08/2023 4/09/2023 11/09/2023 18/09/2023 25/09/2023 2/10/2023 9/10/2023 16/10/2023 23/10/2023 30/10/2023 6/11/2023 13/11/2023 | 20/11/2023 | 27/11/2023
30/04/2023 7/05/2023 14/05/2023 21/05/2023 28/05/2023 4/06/2023 11/06/2023 18/06/2023 25/06/2023 2/07/2023 9/07/2023 16/07/2023 23/07/2023 30/07/2023 6/08/20: 13/08/2023 20/08/2023 27/08/2023 3/09/: 10/09/2023 17/09/2023 24/09/2023 1/10/2023 8/10/2023 15/10/2023 22/10/2023 29/10/2023 5/11/2023 12/11/2023 19/11/2023 | 26/11/2023 3/12/2023
Early 0 0 0 1464.61 12691.96 14702.44 14605.15 13365.14 12334.95 12588.22 1213323 12325.96 12119.88 1292297 13097.65 13848.36 15376.22 16072.03 17534.47 18157.04 18243.69 17837.09 19696.18 18983.8 18992.85 16276.26 10511.16 8987.02 7784.1 2916.56 1476.66 1127.65
Acum. Early 0 0 0 1464.61 14156.57 28859.01 43464.16 56829.3 69164.25 81752.47 93885.7 106211.66 11833154 131254.51 144352.16 158200.52 173576.74 189648.77 207183.24 22534028 243583.97 261421.06 281117.24 300101.04 319093.89 335370.15 34588131 354868.33 362652.48 365569.04 367045.7 368173.35
Acum. Early 0.00%; 0.00% 0.00% 0.40% 3.85% 7.84% 11.81% 15.44% 18.79% 22.20% 25.50% 28.85% 32.14% 35.65% 39.21% 42.97% 47.15% 51.51% 56.27% 61.20% 66.16% 71.00% 76.35% 81.51% 86.67% 91.09% 93.95% 96.39% 98.50% 99.29% | 99.69% 100.00%
Curva S - Subproyecto A3
25000 100.00%
90.00%
20000 19696.18 80.00%
18983.8  18992.85
18157.04 18243.69
17837.99
17534.47
70.00%
16072.03 16276.26
15376.22
15000 14702.44  14605.15 60.00%
13848.36
13365.14 13097.65
12691.96 1233495 1258822 2325.96 =
- 1213323 1232596 1319988 50.00%
10511.16
10000 40.00%
8987.02
7784.15
30.00%
5000 20.00%
2916.56
10.00%
1464.61 1476.66
1127.65
9 9 9 . .
0 0.00%
30/04/2023  7/05/2023  14/05/2023 21/05/2023 28/05/2023  4/06/2023  11/06/2023 18/06/2023 25/06/2023  2/07/2023 9/07/2023  16/07/2023 23/07/2023 30/07/2023  6/08/2023  13/08/2023 20/08/2023 27/08/2023 3/09/2023 10/09/2023 17/09/2023 24/09/2023  1/10/2023 8/10/2023  15/10/2023 22/10/2023 29/10/2023  5/11/2023  12/11/2023 19/11/2023 26/11/2023  3/12/2023
‘s Linea Base O_Early 0 0 0 1464.61 12691.96 14702.44 14605.15 13365.14 12334.95 12588.22 12133.23 12325.96 12119.88 12922.97 13097.65 13848.36 15376.22 16072.03 17534.47 18157.04 18243.69 17837.09 19696.18 18983.8 18992.85 16276.26 10511.16 8987.02 7784.15 2916.56 1476.66 1127.65
—a—9% Lir .
% Linea B::r‘eyn’/kum 0.00% 0.00% 0.00% 0.40% 3.85% 7.84% 11.81% 15.44% 18.79% 22.20% 25.50% 28.85% 32.14% 35.65% 39.21% 42.97% 47.15% 51.51% 56.27% 61.20% 66.16% 71.00% 76.35% 81.51% 86.67% 91.09% 93.95% 96.39% 98.50% 99.29% 99.69% 100.00%
L inea Base 0_Early —e—% Linea Base 0_Acum. Early




CURVASS - HM

CLENTE OHLA
(AN SAC
PROYECTO SUB PROYECTO A3 AJANI -,
INicio 2/05/2023
2/12/2023
s1 2 s3 s ss s 7 s s9 s10 s11 s12 s13 s1a s1s s16 s17 s18 s19 s20 s21 22 23 s 525 s26 s27 s28 529 s si s2
24/04/2023 1/05/2023 8/05/2023 15/05/2023 22/05/2023 29/05/2023 5/06/2023 12/06/2023 19/06/2023 26/06/2023 3/07/2023 10/07/2023 17/07/2023 24/07/2023 31/07/2023 7/08/2023 14/08/2023 21/08/2023 28/08/2023 4/09/2023 11/09/2023 18/09/2023 25/09/2023 2/10/2023 9/10/2023 16/10/2023 23/10/2023 30/10/2023 6/11/2023 13/11/2023 | 20/11/2023 | 27/11/2023
30/04/2023 7/05/2023 14/05/2023 21/05/2023 28/05/2023 4/06/2023 11/06/2023 18/06/2023 25/06/2023 2/07/2023 9/07/2023 16/07/2023 23/07/2023 30/07/2023 6/08/2023 13/08/2023 20/08/2023 27/08/2023 3/09/2023 10/09/2023 17/09/2023 24/09/2023 1/10/2023 8/10/2023 15/10/2023 22/10/2023 29/10/2023 5/11/2023 12/11/2023 19/11/2023 | 26/11/2023 3/12/2023
Linea Base 0_Early 0| 0| 0| 44131 5553.6. 655151 655115 6207.5. 6185.64 8041.67 7409.13 99, 7455.3. 7795.43 82753 9 9050.16 9108.7 9031.06 8755.57 9665.19 9258.72 9075.33 8152.74 5351.17 4187.66 375727 970.86] 165.58 13153
Linea Base 0_Acum. Early 0 0 0 441.31 5994.91 12546.42 19097.57 25305.07. 31490.71 39532.38 46941.51 54323.5 61563.35 69018.65 76814.08 85089.38 93782.29 102691.83 111741.99 120850.69 129881.75 138637.32 148302.51 157561.23 166636.56 1747893 180140.47 184328.13 188085.4 189056.26 189221.84 189353.37 ]
% Linea Base 0_Acum. Early 0.00%] 0.00%] 0.00%] 0.23% 3.17% 6.63% 10.09% 13.36% 16.63% 20.88% 24.79% 28.69% 32.51% 36.45% 4057% 44.94% 49.53% 5423% 59.01% 63.82% 68.59% 73.22% 78.32% 8321% 88.00% 9231% 95.13% 97.35% 99.33% 99.84% 99.93% 100.00%)
Curva S - Subproyecto A3
12000 100.00%
90.00%
10000 9665.19
9258.72 80.00%
so09.5a 905016 91087 903106 9075.33
8692.91 . 8755
82753 8152.74 70.00%
8041.67 1795.43
8000
7409.13 7455.3
738199 55985
60.00%
655151  6551.15
6207.5  6185.64
6000 50.00%
5553.6
5351.17
40.00%
4187.66
4000 3757.27
30.00%
20.00%
2000
970.86 10.00%
44131
o o 16558 131.53
_— — 0.00%
30/04/2023  7/05/2023 | 14/05/2023 21/05/2023 28/05/2023 4/06/2023 11/06/2023 18/06/2023 25/06/2023 2/07/2023  9/07/2023 16/07/2023 23/07/2023 30/07/2023 6/08/2023 13/08/2023 20/08/2023 27/08/2023 3/09/2023 10/09/2023 17/09/2023 24/09/2023 1/10/2023 = 8/10/2023 15/10/2023 22/10/2023 29/10/2023 5/11/2023 12/11/2023 19/11/2023 26/11/2023 3/12/2023
= Linea Base 0_Early 0 0 4131 55536 655151 655115 62075 618564 804167 740913 738199 723985 74553 779543 82753 869291 890954 905016 91087 903106 875557 966519 925872 907533 815274 535117  4187.66 375727  970.86 165.58 .
o f%Linea Base 0_Acum. 4 o0, 0.00% 0.00% 0.23% 317% 6.63% 10.09% 1336% 1663%  2088%  24.79% 2869% 3251% 3645%  4057%  44.94%  49.53%  54.23% 5901%  6382% 68.59% 73.22% 7832%  8321%  8800%  9231%  95.13% 97.35% 9933%  99.84%  99.93%  100.00%

Early

= inea Base 0_Farly —e—% Linea Base 0_Acum. Early




