CURVA S - EXCAVACIONES

CuENTE OHA
AANISAC §
PROYECTO SUB PROYECTO A3 OHLA AJANI -,
INiCIO 2/05/2023 oo
2/12/2023
s1 s2 s3 sa ss s s7 s8 s9 s10 s s12 s13 si sis si6 s17 sis s19 s20 s s2 s23 s 25 s26 s27 s28 s29 s30 sat s2
24/04/2023 1/05/2023 8/05/2023 15/05/2023 22/05/2023 29/05/2023 5/06/2023 12/06/2023 19/06/2023 26/06/2023 3/07/2023 10/07/2023 17/07/2023 24/07/2023 31/07/2023 7/08/2023 14/08/2023 21/08/2023 28/08/2023 4/09/2023 11/09/2023 18/09/2023 25/09/2023 2/10/2023 9/10/2023 16/10/2023 23/10/2023 30/10/2023 6/11/2023 13/11/2023 | 20/11/2023 | 27/11/2023
30/04/2023 7/05/2023 14/05/2023 21/05/2023 28/05/2023 4/06/2023 11/06/2023 18/06/2023 25/06/2023 2/07/2023 9/07/2023 16/07/2023 23/07/2023 30/07/2023 6/08/2023 13/08/2023 20/08/2023 27/08/2023 3/09/2023 10/09/2023 17/09/2023 24/09/2023 1/10/2023 8/10/2023 15/10/2023 22/10/2023 29/10/2023 5/11/2023 12/11/2023 19/11/2023 | 26/11/2023 3/12/2023
Linea Base 0_Early o) o) o) 0 0.81 11287.85 589157 841.65 6.25 17244.67 18977.02 16823.89 2231559 973247 10085.91 15309.42 3844.88 213067 488781 221024 2176 8111 24333 ) 20333 586.67 0 0 0| 0 0|
Linea Base 0_Acum. Early o) o) o) 0 582081 17108.66 2300023 2384188 31808.13 490528 68029.82 8485371 1071693 11690177 126987.68 1422971 146141.98 14915005 15128072 156168.53 158378.77 16059637 161407.47 16384077 16384077 164134.1 16472077 16472077 16472077|  164720.77|  16472077| 16472077
9% Linea Base 0_Acum. Early 0.00% 0.00% 0.00% 0.00% 3.53% 1039% 13.96% 14.47% 1931% 29.78% 41.30% 51.51% 65.06% 70.97% 77.09% 86.39% 88.72% 90.55% 91.84% 94.81% 96.15% 97.50% 97.99% 99.47% 99.47% 99.64% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%
Curva S - Subproyecto A3
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30/04/2023  7/05/2023  14/05/2023 21/05/2023  28/05/2023 4/06/2023 11/06/2023 18/06/2023 25/06/2023 2/07/2023 | 9/07/2023 16/07/2023 23/07/2023 30/07/2023 6/08/2023 13/08/2023 20/08/2023 27/08/2023 3/09/2023 | 10/09/2023 17/09/2023 24/09/2023 1/10/2023 8/10/2023 15/10/2023 22/10/2023 29/10/2023 5/11/2023 12/11/2023 19/11/2023 26/11/2023 3/12/2023
s Linea Base 0_Early 0 582081  11287.85 589157 84165 796625 1724467  18977.02 1682389 2231559 973247 1008591 1530942  3844.88 300807 213067 488781 221024 22176 8111 0
—ethtinea i“::y“ﬁ“'"' 0.00% 0.00% 0.00% 0.00% 353% 1039%  13.96%  1447%  1931%  2978%  4130%  S151%  6506%  7097%  77.00%  8639%  8872%  90.55%  91.84%  9481%  9615%  97.50%  97.99%  99.47%  9947%  9964%  10000%  10000%  100.00%  10000%  100.00%  100.00%

= inea Base 0_Farly

—e—% Linea Base 0_Acum. Early




